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· Phase I (August-September 2019)
· DESE Advisory Committee Formation (already formed)
· Applications for Facilitator/Reviewer Teams (1.5 months)
· Phase II (October-November 2019)
· RFR for Vendor (1 month)
· Facilitator Team Selection (2 weeks)
· Review Panel Selection (2 weeks)
· Front-matter (2 months)
· Phase III (December – June 2020)
· Selection of Vendor (2 months, including bidding window)
· Draft of Revised Standards w/embedded SEL (7 months)
· Vendor-led Focus-group feedback of content advisors (1 month)
· Phase IV (July-November 2020)
· Focus Group Feedback of content advisors (1 month)
· Production of Public Comment Survey (2 weeks)
· Draft for BESE Approval for Public Comment (2 months)
· Phase V (December-March 2021)
· Presentation for Board of Education (2 weeks)
· Vendor QRGs (2 months)
· Final Draft of Standards based off Public Feedback (2 months, including 6 week Public Comments Window)
· Final Presentation to the Board (2 weeks)
· Implementation Plan (1 month)

